GSU Schedule as of 01/31/97

Event
SMOV Simulation 1

JIS 4 (Two Short Deploys)

JIS 3 (EVA 2(NBS)/Planning)
JIS 2 (Rendezvous/Planning)
JIS 5 (EVA 4/Planning/Deploy)
SMOV Simulation 2

JIS 8 (Post Insertion)
JIS 7 (Rendezvous)

Facility
MOR
SMOR
SEER
SAMS
VEST

MSR
ESS
ST Scl

SR 4 (1/6/97)

FSW SSM SW 9.7.1
NSSC-1 6.1

HST SIM 32.0
PASS 28.08

PDB 50.A

PRS 11.0

SM/PART 8.3

Software Release
ESS 3.9

TEST Schedule
Date
12/16/96

1/30/97

Deleted

1/27/97 - 1/28/97
1/9/97 - 1/10/97
1/15/97

2/3/97
12/20/96

SM Facility Support
System/Software Release
PRS 11, PDB 50.A

PRS 11, PDB 50.A

PRS 11, PDB 50.A

PRS 11, PDB 50.A

GRT/ESS 1.2, PASS 26 (27.03 for
OTP), PRS 11.0 and PDB 50.0
PASS 28.08 and AEDP 20
ESS 3.10 and HST SIM 30.0
PASS 28.08, PDB 50.A

OPUS 5.5, and SPSS 40.0

Delivery
11/96 - 12/96
10/96
9/30/96
11/27/96
12/23/96
9/27/96
12/5/96

Event
Delivery

Date
2/27/96
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ESS 3.10

FSW 9.7 DF-224
FSW Version 2.0/9.7 (SSR)
FSW Version 2.1/9.7.1, 9.7.2,

9.7.4

FSW Release 9.7.5
(RWA Support)

FSW 10.0 DF-224

NSSC-16.0
NSSC-16.01

NSSC-1 6.02

NSSC-16.1

GRS 1.0

GRS 1.1

HST SIM 33.0

Installation

Release Definition

Test Approach

Delivery (Bldg 3/14)

AT Testing Complete
ATR Delivery Report
Flight Readiness Review
Installation

Delivery
Installation

Delivery
Installation

Delivery
Installation

Delivery
Installation

GSU Content Review (CDR)
Implementation
Verification/Validation
Delivery (Release)

GSU ATR Delivery Report
SV Testing

Target Installation

Delivery
Delivery

Delivery
Installation

Delivery
Installation

Release Definition
Delivery

Flight Readiness Review
Installation

Post Installation Plan

Release Definition
Delivery

Flight Readiness Review
Installation

Post Installation Plan

Release Definition
Test Approach
Delivery

ATR Delivery Report

H H
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3/11/96

6/4/96
5/29/96
6/4/96
6/4-6/28/96
6/4/96
7/3/96
8/15/96

7/96
12/96

7/96
8/96

11/96
12/96

1/97
As Required

6/97
TBD
TBD
12/97
TBD
TBD
TBD

3/14/96
6/96

11/96
1/97

9/30/96
2/97

12/13/96
11/04/96
12/12/96
12/12/96
12/17/96

12/13/96
12/23/96
12/31/96
1/17/97
1/22/97

10/2/96
11/8/96
10/22/96
11/22/96
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Flight Readiness Review # 12/6/96
Installation # 10/22/96
HST SIM 34.0 Release Definition * 11/9/96
Test Approach * 12/2/96
Delivery # 12/9/96
ATR Delivery Report * 12/11/96
Flight Readiness Review * 12/11/96
Installation # 12/9/96
HST SIM 34.1 Release Definition * 11/27/96
Test Approach * 12/20/96
Delivery # 12/27/96
ATR Delivery Report * 1/2/97
Flight Readiness Review * 1/2/97
Installation # 12/27/96
MEGG 9.2 Release Definition # 8/30/96 (8/22/96)
Test Approach # 8/22/96
Delivery # 9/3/96
ATR Delivery Report # 11/8/96
Flight Readiness Review # 9/24/96
Installation # 12/6/96
Post Installation Review * 12/13/96
MEGG 10.0 Release Definition # 11/14/96
Test Approach # 12/6/96
Delivery # 12/10/96
ATR Delivery Report # 1/2/97
Flight Readiness Review # 1/2/97
Installation # 1/6/97
Post Installation Review * 1/17/96
OPUS 5.5 Delivery # 10/9/96
Installation # 11/20/96
OPUS 6.0 Release Definition # 1/14/97
Testing # 1/15/97
Delivery # 1/10/97
Flight Readiness Review # 1/15/97
Installation # 1/16/97
Post Installation Review # 1/17/97
OPUS 6.1 Release Definition # 1/28/97
Testing # 1/31/97
Delivery # 1/24/97
Flight Readiness Review # 1/31/97
Installation # 2/3/97
Post Installation Review *  2/5/97
PACOR Il 3.1 (SOHO) Delivery 7/11/96
Installation 7/20/96
PACOR 11 3.2 Release Definition # 9/5/96
Test Approach # 9/5/96
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Delivery # 9/24/96
ATR Delivery Report # 9/5/96
AT Testing Complete # 11/19/96
Flight Readiness Review * 11/20/96
Installation Plan * 11/25/96
Installation # 12/2/96
Post installation Review * 12/11/96
PACOR Il 3.2A Release Definition * 1/2/97
Delivery * 2/2/97
Flight Readiness Review * TBD
Installation *  TBD
Post Installation Review *  TBD
PASS 28.07 Release Definition # 11/13/96
Delivery # 10/31/96
ATR Delivery Report # 12/11/96
Flight Readiness Review # 12/9/96
Installation # 11/25/96
Post Installation Review # 12/13/96
PASS 28.08 Release Definition # 12/4/96
Delivery # 11/27/96
ATR Delivery Report * 12/4/96
Flight Readiness Review # 12/16/96
Installation # 12/16/96
Post Installation Review # 1/2/97
PASS 28.09 Release Definition *  TBD
Delivery # 12/17/96
ATR Delivery Report * TBD
Flight Readiness Review * TBD
Installation *  TBD
Post Installation Review *  TBD
PDB 45.00/45.A Release Definition 45.A *  7/3/96
Test Approach 45.A *  7/3/96
Delivery 45.00 6/21/96
Delivery 45.00 (Rev 1) 7/25/96
Delivery 45.A *  TBD
ATR Delivery Report 45.A * TBD
Installation (Ops) * TBD
Post Installation Review 45.A *  TBD
PDB 50.00/50.A Input cut-off 50.00 11/14/96
Release Definition 11/19/96
Test Approach 50.A 12/23/96
Delivery 50.00 12/26/96
Delivery 50.A # 12/31/96
Build Packs # TBD
Validation Testing * TBD
ATR Delivery Report 50.A 12/17/96
Installation (Ops) # 1/6/97
PDB 50.10 Release Definition * 12/14/96



PRS 11.0

SM/PART 8.2

SM/PART 8.3

SMDB 26.0

SPSS 40.0

SPSS 40.1

SPSS 40.2

UPS 9.0

Delivery

Testing

ATR Delivery Report
Installation

Post Installation Review

Release Definition

CDR

Test Approach

Delivery (SAMS)
Delivery (Bldg 3/14)
ATR Delivery Report
TAV Testing

Flight Readiness Review
Installation Plan
Installation

Post Installation Review

Delivery
Installation

Release Definition
Test Approach
Delivery

ATR Delivery Report
AT/TAV Testing
Test Summary
Installation

CTDB/PDB Input cutoff
Release Definition
Delivery

ATR Delivery Report
Installation VEST

Delivery
Installation

Release Definition
Delivery

Flight Readiness Review
Installation

Post Installation Review

Release Definition
Delivery

Flight Readiness Review
Installation

Post Installation Review

Release Definition

Test Approach

Delivery

ATR Delivery Report
TAV Testing

Flight Readiness Review
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1/14/97
1/17/97
1/15/97
1/18/97
1/22/97

9/18/96
6/21/96
9/13/96
9/20/96
9/27/96
11/12/96
9/20/96
10/11/96
11/12/96
10/21/96
11/12/96

10/16/96
10/25/96

11/21/96
11/25/96
12/4/96
12/5/96
11/29/96
11/27/96
12/5/96

10/7/96
10/21/96
10/21/96
11/21/96
10/21 - 10/24

11/15/96
12/16/96

1/8/97
1/2/97
1/10/97
1/13/97
1/13/97

TBD
TBD
TBD
TBD
TBD

4/22/96
4/22/96
4/22/96
5/31/96
7/31 - 8/27/96
10/1/96



UPS 10.0

Installation Plan
Installation
Post Installation Review

Release Definition

Test Approach

Delivery

ATR Delivery Report
Flight Readiness Review
Installation Plan
Installation

Post Installation Review

* Date needed or presentation delinquent
# Completed action or schedule changes
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8/22/96
8/29/96
9/11/96

TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD



